SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:08 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 062 Const Calendar Day: 582 Date: 13-Apr-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

From 07:00 until 09:30, | checked on the bolting at Splice #1 and the 127m struts, and the welding at
Splice #2 and at the ESW restraint brackets. After this, the bolting at Splice #1 was covered by Ae Tern,
and the bolting at 127m was covered by Sanny Khow. See their diaries for a list of labor and details.
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Welding at Splice #2
Welding was ongoing throughout the shift inside the South shaft at Splice #2. Welding of the lower plate in
the C-D corner was ongoing with 232 wire.

Incident report: | was informed by Bill Levell that METS intended to write an incident report for welding
with the wrong electrode. Some of the tack welds were welded with 9018 SMAW electrode. The SMAW
electrode for this grade 50 material should be 7018.
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Welding of ESW restraint brackets:

Welding continued on the restraint brackets for the shear plate electroslag joints on shear plate alN and
alS. Also, removal of paint from the weld joints was being done with the use abrasive blasting. Prior to
the start of blasting, | reminded the laborers that the drain openings inside the Tower cells need to be
covered prior to blasting so the drains do not get clogged. | saw them cover 2 of the openings near where
they about to start blasting. After blasting started, | did not enter this area for the rest of the shift due to
the blast media in the air.
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From 13:00 until 14:00, | attended the weekly Team Tower meeting. Attending were Mark Woods, Saman
Soheilifard, and | from Caltrans, and Mark MacDonald and Nick Greco from ABF. The following topics
were discussed:

- Upcoming schedule: Grillage erection to start on Friday, 4/15, at 04:00, and the expected length of the
shift is about 13 hours. Also, the full-height electroslag welding mock-up is scheduled for about 4/28 or
4/29.

- Grillage erection: We discussed the timing of activities for Tower grillage erection. After the grillage is
set, the 1st step will be to agree that the horizontal position is OK based on skin-to-skin offsets on all skins
of all shafts. Then the mill-to-bear surface between Lift 4, and the grillage will be checked, and the grillage
top plate will be surveyed to check for level. Only after it is agreed that all of these are OK will the drilling
of holes in the grillage begin.
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- Size of grillage holes: We asked if ABF plans to use the splice plates as a drilling template when drilling
the grillage. They said that the current plan is to leave the external plates on, and use them as a

template. We reminded them that a previous approval to use 1 3/16" imperial drill bits was contingent
upon not drilling through the splice plate, and that if they use the splice plates as templates, then they need
to use the metric 30mm drill bits.

- Elevator: Mark W informed ABF that discussions are currently underway to extend the elevator all the
way to the Tower head.

- Paint: The repairs on the grillage paint are ongoing on the barge, and should be complete prior to
erection. Also, field painting on the Tower strut facades should begin soon.

- Reaming of saddle holes: ABF said that they plan to ream the 4 saddle holes that are in the limited
access holes adjacent to the Tower head 'F' plate.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP TODD JACKSON 8.00 2.00 0.00 10.00 D
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM Morgan Winter 8.00 2.00 0.00 10.00 []
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
Ironworker APP JEFFERY SOUZA 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
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